



JHARKHAND MEDICAL & HEALTH INFRASTRUCTURE DEVELOPMENT & PROCUREMENT CORPORATION LTD.
MCH BUILDING, RCH CAMPUS, NAMKUM, RANCHI – 834010
(CIN-U85100JH2013SGC001276), E-mail: jmhidpc2014@gmail.com

Ref: JMC-Proc-04/Ven/F&F-16/008

Date:

Order

In reference to the tender no. - JMC/NIT-15/F&F/002 dtd. 20.02.2017, M/s. Praveen Brothers was found L-1 supplier for 5 (five) items of hospital furnitures and accordingly Purchase Order issued to M/s. Praveen Brothers vide no.- JMC-Proc-04/Ven/F&F-16/008/72 dtd. 20.02.2017 and JMC-Proc-04/Ven/F&F-16/008/319 dtd. 13.06.2017 after furnishing an agreement on mutual consent that M/s. Praveen Brothers will ensure all the supplies to all the consignee location within the stipulated time line.

M/s. Praveen Brothers supplied initially to five district only out of 24 districts of Purchase Order vide no. - JMC-Proc-04/Ven/F&F-16/008/72 dtd. 20.02.2017 and no supply has been initiated for an another Purchase Order vide no. - JMC-Proc-04/Ven/F&F-16/008/319 dtd. 13.06.2017. Even after expiry of schedule supply duration as per Purchase Order, the supplier got tremendous amount of time to supply all the ordered items and Quantity. However the corporation compelled to ask show cause and accordingly a show cause vide no. - JMC-Proc-04/Ven/F&F-16/008/338 dtd. 24.04.2018 has been issued to M/s. Praveen Brothers. In response M/s. Praveen Brothers submitted clarification on 26th April 18 and assured that all remaining supplies will take place from May-18 positively.

In view of the above the clarification for the same was received and considering the same order vide our order no. - JMC-Proc-04/Ven/F&F-16/008/418 dtd. 18.06.2018 was issued to complete all the supplies by 31st July 2018 positively. Even after providing such grace period to complete the supply no action has been taken by M/s. Praveen Brothers.

Keeping in view the above the matter was referred to our "Executive Committee" for opinion. The Committee found gross violation of tender clauses and breach of agreement by M/s. Praveen Brothers. Moreover the Committee recommended to take appropriate action against M/s. Praveen Brothers along with cancellation all Purchase Orders issued to them.

In accordance to the recommendation of Executive Committee, the action against M/s. Praveen Brothers is hereby ordered as follows:

- 1) Termination of contract with immediate effect.
- 2) Blacklisting of Firm for next 5 years with immediate effect.
- 3) Forfeiture of performance Security deposited in shape of Bank Guarantee vide UCO Bank BG No. - 01411GPER001191 for the sum of Rs. 23,91,231/- dtd. 27.04.2017 validity up to 27.06.2019.

The punishment awarded as above will come in to force and effect from the issue date of this order.

Managing Director
JMHPCL

Memo No: JMC-Proc-04/Ven/F&F-16/008 / 1046

Date: 30.11.2018

Copy forwarded to: M/s. Praveen Brothers, Durga Towers, HB Road, Ranchi- 834001 for information.

Chief Manager, UCO Bank, Ranchi for information and necessary action.

HOD, Health Department of all State/MD, Medical & Service Corporation of all states for information.

Head, Business Development (Govt), M/s. Midmark Indias Pvt. Ltd., Mumbai for information.

System Analyst/CDAC for updating the order our web-site.

Managing Director
JMHPCL